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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:
   
    FORMER PROCESS AREA SURFACE COVER
         *   COMPLETED INSTALLATION OF NEW EAST-WEST CULVERT IN LOW AREA ALONG NORTH EDGE
              OF FORMER PROCESS AREA SURFACE COVER

    MOD-U-TANK
         *   CONTINUING DISASSEMBLY OF MOD-U-TANK
         *   CONTINUING STABILIZATION OF FREE LIQUIDS AND TANK LINER AND PLACING ON CAMU 
              
  
     MISCELLANEOUS
          *  CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION 
              CONTROLS
          *  CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO 
              INSURE NO ACTION LEVELS ARE EXCEEDED  

PLACING CA-6 STONE OVER THE 
NEW EAST-WEST CULVERT 
ALONG THE ENTRANCE ROAD

EXCAVATING FOR THE 2 - 6 INCH 
DRAIN PIPES

DISASSEMBLY OF MOD-U-TANK

LOADING OUT CUT UP PIECES OF 
MOD-U-TANK LINER

PLACING AND FLATTENING OUT 
CUT UP PIECES OF MOD-U-TANK 
LINER ON TOP OF THE CAMU

LABORERS STACKING MOD-U-
TANK HARDWARE ONTO PALLETS 
FOR DEMOB


